COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/05/2007

ESTIMATE SUMMARY 17:11:31
CONTID: C15148 ESTIMATE NO: 0010 PROG SPEC YR:2002
PCN: 15148-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 95.5 DAYS TIME ALLOW: 100 WORK DAYS
US 24 Peyton Intersection Impr PERCENT TIME: 95.50 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: SHE 0243-071
US 24 Peyton Intersection Impr
NAME OF ROAD: 24
PROJECT COUNTIES: EL PASO
CONTRACTOR:
SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 12/20/2006 DATE TIME STARTED 04/14/2006
2635 DELTA DRIVE DATE LET 03/02/2006 DATE WORK BEGAN
DATE AWARDED 03/22/2006 DATE TIME STOPPED 12/20/2006
DATE CONTRACT EXECUTED 04/10/2006 DATE ACCEPTED 12/20/2006
COLORADO SPRINGS CO 80910 719-392-4207 DATE NOTICE TO PROCEED 04/14/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,490,343.23 PARTICIPATING $ 1,479,025.28 S 17,182.21
AWARD PROJECT AMT: $ 1,395,084.77 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.24% TOTAL EARNINGS 1,479,025.28 17,182.21
FUNDS AVAILABLE: $ 11,317.95 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,479,025.28 17,182.21
TOTAL CLAIMS: $ 0.00 RETAINAGE -20,926.27 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,458,099.01 17,182.21
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,458,099.01 17,182.21
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 17,182.21
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PCN: 15148-BID ESTIMATE RUN 03/05/2007
PROJECT: SHE 0243-071 ESTIMATE NO: 0010 17:11:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-01300 *REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0.000 0.00
398.00000 2.000 796.00
0065 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 9,966.000 9,966.230
cY -0.230 -3.42
14.85000 9,966.000 147,995.10
0066 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) CMO# 4,472.000 4,472.000
6
cy 0.000 0.00
24.52000 4,472.000 109,653.44
0070 203-00100 MUCK EXCAVATION 0.000 0.000
cY 0.000 0.00
21.05000 0.000 0.00
0075 203-01100 PROOF ROLLING 3.000 3.000
HOUR 0.000 0.00
78.00000 3.000 234.00
0080 203-01500 BLADING 28.000 28.000
HOUR 0.000 0.00
104.00000 28.000 2,912.00
0085 203-01550 DOZING 14.000 14.000
HOUR 0.000 0.00
119.00000 14.000 1,666.00
0090 203-01597 *POTHOLING 19.000 19.000
HOUR 0.000 0.00
211.00000 19.000 4,009.00
0095 207-00205 TOPSOIL 0.000 0.000
cy 0.000 0.00
12.18000 0.000 0.00
0100 207-00305 WETLAND TOPSOIL 1,614.000 1,614.000
cY 0.000 0.00
13.75000 1,614.000 22,192.50
0105 208-00005 *EROSION LOG 20.000 20.000
LF 0.000 0.00
7.25000 20.000 145.00



CONTID: C15148 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15148-BID ESTIMATE RUN 03/05/2007
PROJECT: SHE 0243-071 ESTIMATE NO: 0010 17:11:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 208-00020 *SILT FENCE 4,050.000 4,050.000
LF 0.000 0.00
1.35000 4,050.000 5,467.50
0115 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0120 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
3,600.00000 0.000 0.00
0125 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
2,600.00000 1.000 2,600.00
0130 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
1,750.00000 1.000 1,750.00
0135 212-00006 *SEEDING (NATIVE) 10.000 8.600
ACRE 1.400 882.00
630.00000 10.000 6,300.00
0140 212-00028 *SEEDING (WETLANDS) 2.000 2.000
ACRE 0.000 0.00
1,135.00000 2.000 2,270.00
0145 213-00002 *MULCHING (WEED FREE HAY) 11.200 11.160
ACRE 0.040 21.60
540.00000 11.200 6,048.00
0150 213-00061 *MULCH TACKIFIER 2,756.000 2,756.000
1B 0.000 0.00
1.80000 2,756.000 4,960.80
0155 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 9.000 9.000
EACH 0.000 0.00
300.00000 9.000 2,700.00
0160 214-00310 *DECIDUOUS SHRUB (1 GALLON CONTAINER) 18.000 18.000
EACH 0.000 0.00

46.00000 18.000 828.00
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PCN: 15148-BID ESTIMATE RUN 03/05/2007
PROJECT: SHE 0243-071 ESTIMATE NO: 0010 17:11:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 267.000 267.000
sy 0.000 0.00
2.18000 267.000 582.06
0170 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,351.590 1,351.590
TON 0.000 0.00
24.00000 1,351.590 32,438.16
0175 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 146.780 146.780
TON 0.000 0.00
145.00000 146.780 21,283.10
0180 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 2,736.780 2,736.780
TON 0.000 0.00
59.95000 2,736.780 164,069.96
0181 403-34841 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-22) 5,789.980 5,789.980
CMO # 8
TON 0.000 0.00
61.95000 5,789.980 358,689.26
0185 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 2,531.000 2,531.000
GAL 0.000 0.00
1.40000 2,531.000 3,543.40
0190 506-00209 *RIPRAP (9 INCH) 18.000 18.000
cy 0.000 0.00
134.00000 18.000 2,412.00
0195 506-00212 *RIPRAP (12 INCH) 206.000 206.060
cY -0.060 -6.66
111.00000 206.000 22,866.00
0200 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 98.000 98.000
LF 0.000 0.00
125.00000 98.000 12,250.00
0205 603-01305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 234.000 234.000
LF 0.000 0.00
145.00000 234.000 33,930.00
0210 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00

1,114.00000 1.000 1,114.00
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PCN: 15148-BID ESTIMATE RUN 03/05/2007
PROJECT: SHE 0243-071 ESTIMATE NO: 0010 17:11:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 603-05030 *30 INCH REINFORCED CONCRETE END SECTION 4.000 4.000
EACH 0.000 0.00
1,423.00000 4.000 5,692.00
0220 603-10180 *18 INCH CORRUGATED STEEL PIPE 34.000 34.000
LF 0.000 0.00
57.00000 34.000 1,938.00
0225 603-10240 *24 INCH CORRUGATED STEEL PIPE 109.000 109.000
LF 0.000 0.00
99.00000 109.000 10,791.00
0230 603-30018 *18 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0235 603-30024 *24 INCH STEEL END SECTION 0.000 0.000
EACH 0.000 0.00
745.00000 0.000 0.00
0240 604-00305 INLET TYPE C (5 FOOT) 1.000 1.000
EACH 0.000 0.00
4,800.00000 1.000 4,800.00
0245 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 394.000 0.000
LF 394.000 8,207.02
20.83000 394.000 8,207.02
0250 606-02005 *END ANCHORAGE (FLARED) 2.000 0.000
EACH 2.000 7,956.00
3,978.00000 2.000 7,956.00
0255 607-00005 *END POST 6.000 6.000
EACH 0.000 0.00
223.00000 6.000 1,338.00
0260 607-00010 *CORNER AND LINE BRACE POST 11.000 11.000
EACH 0.000 0.00
247.00000 11.000 2,717.00
0265 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 3,392.000 3,392.000
LF 0.000 0.00
1.45000 3,392.000 4,918.40
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PCN: 15148-BID ESTIMATE RUN 03/05/2007
PROJECT: SHE 0243-071 ESTIMATE NO: 0010 17:11:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0270 607-11525 *FENCE (PLASTIC) 3,257.000 3,257.000
LF 0.000 0.00
1.75000 3,257.000 5,699.75
0275 609-20010 CURB TYPE 2 (SECTION B) 0.000 0.000
LF 0.000 0.00
24.15000 0.000 0.00
0276 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) CMO # 7 590.000 590.000
LF 0.000 0.00
26.15000 590.000 15,428.50
0280 612-00001 *DELINEATOR (TYPE I) 48.000 48.000
EACH 0.000 0.00
31.35000 48.000 1,504.80
0285 612-00002 *DELINEATOR (TYPE IT) 53.000 53.000
EACH 0.000 0.00
29.75000 53.000 1,576.75
0290 612-00003 *DELINEATOR (TYPE III) 7.000 7.000
EACH 0.000 0.00
76.00000 7.000 532.00
0295 614-00011 *SIGN PANEL (CLASS I) 101.000 101.000
SF 0.000 0.00
26.35000 101.000 2,661.35
0300 614-00012 *SIGN PANEL (CLASS II) 223.000 222.500
SF 0.500 17.50
35.00000 223.000 7,805.00
0305 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 11.000 11.000
EACH 0.000 0.00
270.00000 11.000 2,970.00
0310 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 21.000 21.000
80) (SLIPBASE)
EACH 0.000 0.00
420.00000 21.000 8,820.00
0315 614-80385 RUMBLE STRIP 2,013.000 2,013.000
LF 0.000 0.00

3.35000 2,013.000 6,743.55
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PCN: 15148-BID ESTIMATE RUN 03/05/2007
PROJECT: SHE 0243-071 ESTIMATE NO: 0010 17:11:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0320 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
25,000.00000 1.000 25,000.00
0321 900-00006 ADDED ITEM (DOLLAR)/ EXTRA SURVEYING CMO # 3 2,250.000 0.000
DOL 2,250.000 2,250.00
1.00000 2,250.000 2,250.00
0325 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
69,700.00000 1.000 69,700.00
0330 627-00005 *EPOXY PAVEMENT MARKING 119.000 114.000
GAL 5.000 570.00
114.00000 119.000 13,566.00
0335 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 289.000 261.400
GAL 27.600 1,932.00
70.00000 289.000 20,230.00
0340 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 299.000 276.000
(WORD-SYMBOL)
SF 23.000 661.25
28.75000 299.000 8,596.25
0345 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 128.000 72.000
LINE)
SF 56.000 2,002.00
35.75000 128.000 4,576.00
0350 630-00000 *FLAGGING 1,772.000 1,771.500
HOUR 0.500 11.70
23.40000 1,772.000 41,464.80
0355 630-00007 *TRAFFIC CONTROL INSPECTION 102.000 102.000
DAY 0.000 0.00
77.00000 102.000 7,854.00
0360 630-00012 *TRAFFIC CONTROL MANAGEMENT 100.000 100.000
DAY 0.000 0.00
500.00000 100.000 50,000.00
0365 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.800
EACH 0.200 143.00
715.00000 2.000 1,430.00
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PCN: 15148-BID ESTIMATE RUN 03/05/2007
PROJECT: SHE 0243-071 ESTIMATE NO: 0010 17:11:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0370 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 2.000 1.800
EACH 0.200 25.60
128.00000 2.000 256.00
0375 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 100.000 90.000
EACH 10.000 170.00
17.00000 100.000 1,700.00
0380 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.000 38.700
EACH 4.300 98.90
23.00000 43.000 989.00
0385 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 2.178 1.602
SF 0.398 13.13
33.00000 2.000 66.00
0390 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.200 1,600.00
8,000.00000 2.000 16,000.00
0395 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 0.000 0.000
TYPE)
EACH 0.000 0.00
716.00000 0.000 0.00
0400 630-80360 *DRUM CHANNELIZING DEVICE 175.000 157.500
EACH 17.500 227.50
13.00000 175.000 2,275.00
0405 630-80370 *CONCRETE BARRIER (TEMPORARY) 399.000 359.100
LF 39.900 1,685.78
42.25000 399.000 16,857.75
0410 630-80380 *TRAFFIC CONE 100.000 90.000
EACH 10.000 143.00
14.30000 100.000 1,430.00
0415 630-80384 *TUBULAR MARKER 22.000 16.200
EACH 5.800 423.40
73.00000 22.000 1,606.00
0420 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.800
EACH 0.200 280.00
1,400.00000 2.000 2,800.00
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PCN: 15148-BID ESTIMATE RUN 03/05/2007
PROJECT: SHE 0243-071 ESTIMATE NO: 0010 17:11:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0425 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 11,200.000 0.000
FA -112.110 -112.11
1.00000 -112.110 -112.11
0435 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0440 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445 700-70025 F/A QUALITY INCENTIVE PAYMENT -15,002.840 0.000
FA -15,002.840 -15,002.84
1.00000 -15,002.840 -15,002.84
0450 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455 700-70034 F/A SURFACE COURSE MAINTENANCE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0460 700-70035 F/A SURVEYING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0465 700-70100 F/A RELOCATE UTILITIES 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0470 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0471 700-70037 F/A CONTAMINATED SOIL CMO # 7 12,722.500 12,722.500
FA 0.000 0.00
1.00000 12,722.500 12,722.50
CAT 0200 CURRENT AMT $ 1,468,043.23 $ 17,182.21% 1,456,725.25
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0475 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0480 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
9,200.00000 1.000 9,200.00
0485 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
CAT 0400 CURRENT AMT $ 22,300.00 $ 0.00$ 22,300.00
PROJECT TOTAL CURRENT AMT $ 1,490,343.23 $ 17,182.21 8 1,479,025.25




